Phasing Update - Replacement of the Roberts State Office
Building’s Parking Lots, 1706 East EIlm, Jefferson City, MO

WHAT:

We are currently completing parking lot upgrades, which includes the replacement of the concrete pavement, curbs,
gutters, sidewalks, exterior stairs, and portions of the existing storm sewer. The Roberts Building serves the
Department of Mental Health (DMH). The 68,834 square feet, single story building sits on an 11.6-acre site with
approximately 167,000 square feet of horizontal concrete paving.

The existing parking lots and associated components are beyond their useful design life and need to be replaced.
This project also includes ensuring we are ADA compliant where possible.

The project design was completed by Bartlett & West. The construction contract was awarded to S&A Equipment
and Builders, LLC out of Fulton, MO. Columbia Curb & Gutter is the curb and gutter sub-contractor, Schrimpf
Landscaping is the landscaping and erosion control sub-contractor and ATK Safety Supply is the traffic control and
parking lot striping sub-contractor.

WHEN:

S&A Equipment and Builders received the construction notice to proceed (NTP) on November 23, 2021. The current
contract completion date is September 28, 2022.
The project is currently ahead of schedule.

Phase 1 & 2 - Complete

Phase 3 - May 1st to June 1st
Phase 4 - Early June to early July
Phase 5—- Mid July to late August

WHAT TO EXPECT:

There will be several interruptions of traffic flow, access to the building and use of the parking lots. Notices will be
issued to the building’s occupants as the project progresses.



